



Moreton Terrace Upgrade

Negotiations are underway between the Shire and the asphaltting contractor, to complete the final phase of the upgrade from the Brand Highway to the Point Leander Drive. Further advice will be provided when a new date is set.

The 4 Stages of the renewal are as detailed below:

STAGE 1 – COMPLETE

STAGE 2 – CONTINUING

Asphaltting the final section of the Moreton Terrace between the Brand Highway and Point Leander Drive roundabout upgrade has been delayed until further notice.

Careful consideration is being given to minimise disruptions when the works are undertaken, including how to maintain some access to the businesses most of the time.

STAGE 3 – CONTINUING

Line marking and installation signage will follow the completion of all road works.

STAGE 4 – COMMENCED

Power to the streetlights through the town centre, including the roundabouts lights, is subject to Western Power providing the connection.

The Shire sincerely thanks the community for their cooperation during these works and apologises for any inconvenience.

For further information regarding the Moreton Terrace Upgrade works please contact the Shire Administration Office on 9927 0000 or email reception@irwin.wa.gov.au.

Shane Ivers

Chief Executive Officer